
KINGSTON	  WATERFRONT	  BOA	  	  	  
DETAILED	  SEQR	  PROCESS	  /	  SCHEDULE	  
Revised	  April	  7,	  2015	  
	  
	  
	   SEQR	  PROCESS	  STEP	  /	  DELIVERABLE	   MIN./MAX.	  

TIMEFRAME	  
APPROX.	  
START*	  

APPROX.	  
COMPLETION*	  

	   Environmental	  Assessment	  Form	  (EAF)	   completed	   	   11-‐10-‐2014	  
	   	   	   	   	  
	   Solicitation	  for	  lead	  agency	  status	   30	  days	  min.	   01-‐6-‐2015	   12-‐19-‐2014	  
	   	   	   	   	  
	   Assume	  Lead	  Agency	  and	  issue	  Positive	  

Declaration	  and	  Notice	  of	  Public	  Scoping	  	  	  
	  	   02-‐06-‐2015	   	  

	   	   	   	   	  
	   Draft	  Scoping	  Document	  

-‐	  available	  for	  public	  review	  	  
	  

20	  days	  min.	  
02-‐12-‐2015	   3-‐10-‐2015	  

	   	   	   	   	  
	   Begin	  Agency	  Consultation	  

-‐	  NY	  SHPO	  
-‐	  NYSDEC	  Natural	  Heritage	  Program	  
-‐	  USFWS	  

	   01-‐6-‐2015	   	  	  

	   	   	   	   	  
	   Conduct	  Public	  Scoping	  Session	   	   2-‐24-‐2015	   2-‐24-‐2015	  
	   	   	   	   	  
	   finalize	  Scoping	  Document	   60	  days	  max.	   2-‐12-‐2015	   3-‐31-‐2015	  
	   	   	   	   	  
	   Deliverable:	  Draft	  BOA	  Plan/GEIS	   No	  time	  frame	   4-‐6-‐2015	   9-‐14-‐2015	  
	   	   	   	   	  
	   City	  and	  DOS	  Review	  	   	   9-‐14-‐2015	   10-‐02-‐2015	  
	   	   	   	   	  
	   City	  Determines	  Draft	  BOA	  Plan/GEIS	  is	  

Complete	  and	  Ready	  for	  Public	  Review	  	  	  
-‐	  Resolution	  and	  Notice	  of	  Complete	  DGEIS	  

	   11-‐2-‐2015	   11-‐2-‐2015	  

	   	   	   	   	  
	   Public	  Comment	  Period	   30	  days	  min.	   11-‐2-‐2015	   12-‐2-‐2015	  
	   	   	   	   	  
	   SEQR	  Public	  Hearing	  on	  Draft	  BOA	  Plan/GEIS	   	   11-‐19-‐2015	   	  
	   	   	   	   	  
	   Prepare	  Final	  BOA	  Plan/GEIS	   	   12-‐2-‐2015	   1-‐18-‐2016	  
	   	   	   	   	  
	   Notice	  of	  Completion	  of	  Final	  BOA	  Plan/GEIS	  	   	   1-‐18-‐2016	   	  
	   	   	   	   	  
	   Findings	  Statement	  or	  Negative	  Declaration**	  	   10	  days	  min.	   1-‐18-‐2016	   1-‐28-‐2016	  
	   	   	   	   	  
	  
*	  NOTES:	  	  
	   *all	  dates	  are	  approximate,	  based	  on	  minimum/maximum	  timeframes	  and	  are	  subject	  to	  change	  	  
	   	  	  due	  to	  the	  time	  necessary	  for	  City	  and	  agencies	  to	  complete	  reviews	  and	  issue	  notices.	  	  	  

**	  If,	  after	  reviewing	  the	  Draft	  BOA	  Plan	  and	  GEIS,	  the	  City	  determines	  that	  there	  would	  be	  no	  	  	  	  	  
	  	  	  	  	  potentially	  significant,	  adverse	  environmental	  impacts	  as	  a	  result	  of	  the	  plan's	  adoption,	  the	  	  	  
	  	  	  	  	  City	  may	  issue	  a	  Negative	  Declaration	  based	  on	  the	  draft	  GEIS.	  


